From: Darpinian, Amy F NWK

To: Mitchell, Tanya

Cc: Darpinian, Amy F NWK

Subject: Rolling Knolls RI/FS Oversight monthly report (UNCLASSIFIED)
Date: Tuesday, January 20, 2015 1:11:41 PM

Attachments: ROLLING KNOLLS 12(Dec) 2014.pdf

Classification: UNCLASSIFIED
Caveats: NONE

Hello Tanya,
Attached please find the December monthly report.

Please let me know if you have any questions.
Thank you,

Amy Darpinian
816.389.3897

Classification: UNCLASSIFIED
Caveats: NONE


mailto:Amy.F.Darpinian@usace.army.mil
mailto:Mitchell.Tanya@epa.gov
mailto:Amy.F.Darpinian@usace.army.mil
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CIC# 99EPA  EPA SUPERFUND PROGRAM VOUCHER FOR TRANSFERS LT T Aceountsof T T T
Billed Date: 02-Jan-2015 BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) . .
Customer Order Number:DW96942057 Mission Assignment No: : :
ROLLING KNOLLS 132176 BZ729 * *
EPA 570
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * :
27071022 * *
Partla'# 91 01"DeC’2014 Thru 02'\]3"'2015 *k******************‘k*******
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 020 X 8145.0000 2005 00 0000 NA 00000 $9,300.89 096 NAX 3122.0000 G5 08 2416 848 012057 96231 $9,300.89
Line item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $7,623.00
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $498.69
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $140.25
1 INHOUSE - LABOR LABOR ] $1,038.95
Subtotal: $9,300.89
Total Billed Amount: $9,300.89
CORPS CERTIFICATION i id: / 0.00
“| CERTIFY THAT THE ABOVE 2 PTICLES WERE DELIVERED AND OR Less Partial Amiount Pald: \ $0.
THE SERVICES PERFORMED AS 5/ ATED AND THAT THE PAYMENT Payment Due Date: 01-Feb-2015 Pay This Amount: $9,300.89
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
’ /
SIGNATURE
.
M SDarpinrei~
Funds Authorized: $600,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $459,270.56 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $449.969.67 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
ayment requested is approved and should be paid as indicated.
Current Billed Amount: $9,300.89 pay q PP P
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:

Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit. 765 v2.1.4
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PROGRESS REPORT
KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057
MONTHLY REPORT FOR DECEMBER 2014
SRR NN NSNS AR RN NN RSN R AR AR SRR AR RSN E N AR AR
] Revised Reimbursable Direct Fund Cite IA Totals s
] (096X3122) (096X3122) 0
& ja}
Il STATEMENT OF CHARGES FOR PERIOD: 0
i o
1 D
[} Total Funds Authorized: $600,000.00 $0.00 $600,000.00 . ]
0 ) ]
O ) u]
"l Less Total Expenditures: (=) $459,270.56 $0.00 $459,270.56 ]
[l Less Undelivered Orders: (=) $38,230.00 $0.00 $38,230.00 u]
[l Less Commitments: (-) $101,889.97 $0.00 $101,889.97 n]
o e e e - [}
n uj
{J m}
Tl Funds Available Balance: . $609.47 $0.00 “~ $609.47 a0
) OO e O OO O O OO 0 O D O O O OO O OO 0 O 0 OO OO0 O O OO DO O oOr O OrOonCOoonD
EENEEAE AN NSRS NN NN AR NN SR RN AR RN SN AR N AR ]
0 BILLING ACTIVITY (096X3122): . . ]
O —— ad
) ]
[ Bill Number: 27071022 0
nj n}
] Funds Expended During Report Period: $9,300.89 0
[ Total Billed to Date: $459,270.56 0
[} 8]
o 0O
1 DIRECT FUND CITE PAYMENTS: D
] - u]
8] 0
o Funds Expended During Report Period: $0.00 ]
8] Total Expended to Date: $0.00 ]
L O D O O S O S oo OO OO0 o0 0O OroOono0o000rong

FOR OFFICIAL USE ONLY (FOUO)
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Time: 10:11:58

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ
IA Number: DW96942057

27071022
02-JAN-2015

Bill Number:
Bill Invoice Date:

PROGRESS REPORT

Monthly Billing Amount (096X3122): $9,300.89
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00

Costs for Prior Month's
Budget Categories Current Month Summary
a Personnel $649.35 $52,123.86
b Fringe Benefits $389.60 $28,876.17
c Travel $0.00 $803.52
d Equipment $0.00 $0.00
e Supplies $0.00 $0.00
f Procurement $7,623.00 $310,932.00
g Construction 30.00 $0.00
h Other ) $0.00 $4,870.47
i Total Direct Charges $8,661.95 $397,606.02
7 Total Indirect Charges $638.94 $52,363.65
k TOTAL $9,300.89 $449,969.67
LABOR BREAKOUT FOR MONTH:
Individual Location Function Hours
AMY DARPINIAN KANSAS CITY DISTRICT CHEMIST 4.00
KRIS A HUBER KANSAS CITY DISTRICT CONTRACT SPECIALIST 11.00
ROBERT M PENDER, JR KANSAS CITY DISTRICT HTRW PROJECT MANAGER 0.50

FOR OFFICIAL USE ONLY

Project Costs
to Date

$52,773.21
$29,265.77
$803.52
$0.00

$0.00
$318,555.00
$0.00
$4,870.47
$406,267.97
$53,002.59

Labor Amount

$447.44
$1,041.16
$66.51

(FOUO)
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99EPA

KANSAS CITY DISTRICT
ROLLING KNOLLS LANDFILL, NJ

LABOR BREAKOUT FOR MONTH:

Individual

Location

LYNN M. THOMAS KANSAS CITY DISTRICT

TOTAL LABOR:

" PROGRESS REPORT

Function Hours
CONTRACT SPECIALIST 1.00
16.50

FOR OFFICIAL USE ONLY

(FOUO)

Page: 31
Date: 02-JAN-2015
Time: 10:11:58

Labor Amount

$1,677.89





PROGRESS REPORT FOR EPA REGION I

JANUARY 15, 2015

Site: Rolling Knolls Phase: PRP Oversight — RI/FS
Bill No.: 27071022, #91 IAG Number: DW96942057, USACE # P2-132176
IAG Award Date: 30 Sep 2005
IAG Expiration Date: 31 Dec 2015
Reporting From: To: EPA RPM: USACE PM:
Period: 01 Dec 2014 02 Jan 2015 Tanya Mitchell Amy Darpinian

Work Performed

Narrative USACE Activities include the following: Contract and program administration. CDM contract
pay-estimates and progress report. Close out activities for previous contract ongoing.
Meetings Project Management calls: Nov 3 and Nov 19

Sampling oversight communication and procedures conference call: Dec 9

Key Milestones

Submit ASR for split samples.

Completed Field oversight and split sampling continues in December.
Submit oversight QAPP on Nov 13.
Submit weekly field reports.

Projected Work

Narrative CDM to provide additional RI oversite, RI/FS document review as required by EPA Region
Il. Anticipate review of Rl Report and feasibility study documents.

Meetings Biweekly project phone calls: Jan 14 and Jan 28

Key Milestones
Forthcoming

Complete this phase of field work oversight and split sampling.
Review Phase 1 data tables, figures, and MW recommendations from PRP.
Revise and finalize split sampling QAPP.

Ship samples for dioxins and PCB congeners that were being held pending lab assignment.

Issues

Technical: No issues

Schedule: None

Funding: No issues.

IAG Summary

Issue Date Procurement (Contractor) Total Amend Total IAG Expiration Date
30 Sep 05 $100,000 0 Initial $100,000 $100,000 31 Dec 06
01 Nov 06 0 0 SO $100,000 31 Dec 09
15 May 08 $15,000 $85,000 $100,000 $200,000 31 Dec 09
17 Dec 09 0 0 0 $200,000 310ct13
12 Jan 10 $15,000 $35,000 $50,000 $250,000 310ct13
30 Sep 10 $17,646 $82,354 $100,000 $350,000 310ct13
23 Aug 13 $25,000 $125,000 $150,000 $500,000 31 Dec 15
21 Nov 14 $10,000 $90,000 $100,000 $600,000 31 Dec 15

ROLLING KNOLLS 12(DEC) 2014.D0C

JANUARY 15, 2015






PROGRESS REPORT FOR EPA REGION I

JANUARY 15, 2015

Expenditures

USACE - labor, MIPRs, M&S fee

Budgeted Current Bill Previous Billed Total USACE Billed
$172,646 $982.40 $138,005 $138,005
Contract —CDM Smith
Budgeted Awarded | Available | Previous Cum. Current Invoice Total Invoiced Remaining To Invoice
to award Invoiced
$417,354 $389,275 | $28,079 $310,932 $7,623 $318,555 $70,720
Obligations Plan (FY)

Contract Planned Date Actual Tasks Notes
W912DQ-08-D-0018 FYy11 21 Dec 2010 $20,000 | Contract Oversite and Maps | In close-out.
W912DQ-08-D-0018 FY1l 29 Apr 2011 $62,354 | Contract Oversite and Maps | In close-out.
W912DQ-11-D-3004 FY14 14 Jan 2014 $125,000 Continued RI/FS Oversite | Revised IAG
W912DQ-11-D-3004 FY15 29 Dec 2014 $34,190 Continued RI/FS Oversite | Funding for field work
W912DQ-11-D-3004 FY15 Feb 2015 $100,000 Continued RI/FS Oversite

Scope of Work Summary for Future Work

USACE and Contractor, CDM Smith, to provide oversight of remedial investigation and feasibility study activities at the Rolling Knolls

Landfill Superfund site in Chatham Township, Morris County, New Jersey.

Project Delivery Team

Name Responsibility
Amy Darpinian Project Manager
Chris Kennedy Chemist

Kris Ann Huber Contracting
Julia Kisser COR

Amy S Darpinian
Project Manager, 816-389-3897

ROLLING KNOLLS 12(DEC) 2014.DOC 2

January 15, 2015

JANUARY 15, 2015





Rolling Knolls Landfill Superfund Site Oversight of RI/FS
DW96942059; P2: 132176
Funds Availability for In-House (USACE) and Contractor Tasks

|FY14 FY14 FYl14 FY14 FYl14 FY14 FYl14 FY14 FY15

Bill # 81 82 83 84 85 86 87 88 89 90 91
Item Feb-14 Mar-14 Apr-14 May-14 Jun-14 Jul-14 Aug-14 Sep-14 Oct-14 Nov-14 Dec-14 Totals
Travel Expenses 803.52
Other: Reproduction Services -
Departmental Overhead 377.58 238.49 201.87 169.98 356.72 217.29 119.51 83.12 130.69 306.84 498.69 40,554.38
Administrative Overhead 110.13 69.56 58.88 49.59 104.05 63.39 34.87 24.25 36.77 86.31 140.25 12,448.21
Labor 786.60 496.86 420.56 354.10 743.18 452.67 248.98 173.17 272.28 639.25 1,038.95 82,038.98
Other COE (M&S fee) 4,870.47
Total KCD This Period: 1,274 805 681 574 1,204 733 403 281 440 1,032 1,678 | 140,715.56
Cummulative Total: 132,884.44 | 133,689.35 ] 134,370.66 | 134,944.33 | 136,148.28 | 136,881.63 | 137,284.99 | 137,565.53 | 138,005.27 | 139,037.67 | 140,715.56
Funding Received (KCD)
Ctr Invoice Paid 13335 12,662 18,454 32,349 6,260 3,399 2,467 7,623
Ctr Cumulative Total 222006 222006 235341 235341 248003 266,457 298,806 305,066 308,465 310,932
Total Billed this Period 1,274.31 804.91  14,016.31 573.67 13,865.95 19,187 32,752 6,541 3,839 3,499 9,301
Cumulative total billed 354,890.44 355,695.35 369,711.66 370,285.33 384,151.28 403,338.63 436,090.99 442,631.53 446,470.27 449,969.67 | 459,270.56
Total IAG Rec'd 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 500,000 600,000 600,000
Total IAG Remaining 145,110 144,305 130,288 129,715 115,849 96,661 63,909 57,368 53,530 150,030 140,729

=Total |IAG Rec'd

—=— Cumulative total billed

$700,000

$600,000

$500,000

$400,000

$300,000

$200,000

$100,000

RollingK_CostTrack.xIsx

1/14/2015






PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: November 18, 2014

Reporting Period: September 28, 2014 — October 25, 2014

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues.

= Participated in Biweekly Status Calls on October 10 and 22, 2014,

= Drafted biweekly status report.

Work Order 2

= CDM Smith provided comments on the PRP Data Gap Sampling Plan and QAPP.

= CDM Smith participated in a teleconference with EPA and the PRP group on
October 15, 2014

= CDM Smith provided recommendations regarding data gap sampling locations

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved -
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

5. Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:
= Provide technical support for ongoing project tasks.





= Provide comments on PRP Work Plan, QAPP and Field Sampling Plan.
= Perform oversight of sampling activities and collect split samples.

6. Key Staffing Changes — None
7. Schedule — The period of performance is ending on January 13, 2019.
8. Budget —The budget for this Task Order is as follows:

e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$125,000. See attached table and burn rate charts for expenditure details





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

October 2014

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $15,836 49.95% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $74,419 87.40% $108,429

WO 3 Fee $10,384 $8,150 $6,297 77.27% $10,384

TOTAL $159,190 $125,000 $96,552 77.24% $159,190 61%






PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: December 18, 2014

Reporting Period: October 26, 2014 — November 25, 2014

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019

Work Order 1

= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.

= Communicated with the USACE and USEPA on technical and administrative
issues.

= Participated in Biweekly Status Calls on November 5 and 19, 2014.

= Drafted biweekly status reports.

Work Order 2

=  CDM Smith provided comments on the revised PRP Data Gap Sampling Plan,
QAPP and PRP pore water sampling methods.

= CDM Smith provided a draft UFP-QAPP for its oversight activities

= CDM Smith began oversight of the PRP data gap sampling. Effort included
mobilization and analytical laboratory coordination.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved -
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

5. Upcoming Events/Activities Planned — CDM Smith will continue on the following
activities:





= Provide technical support for ongoing project tasks.
= Perform oversight of sampling activities and collect split samples.

6. Key Staffing Changes — None
7. Schedule — The period of performance is ending on January 13, 2019.
8. Budget —The budget for this Task Order is as follows:

e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$125,000. See attached table and burn rate charts for expenditure details





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

November 2014

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $31,705 $18,157 57.27% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $85,145 $85,145 100.00% $108,429

WO 3 Fee $10,384 $8,150 $7,312 89.71% $10,384

TOTAL $159,190 $125,000 $110,613 88.49% $159,190 69%






PROGRESS REPORT

Site Name: Rolling Knolls Landfill Superfund Site

Project: Task Order 6424.019

Prepared by: Paul Hagerman, P.E.

Representing: CDM Federal Programs Corporation (CDM Smith)
Date: January 10, 2015

Reporting Period: November 26, 2014 — January 3, 2015

1. Progress Made this Reporting Period — CDM performed the following activities
during this period:

TASK ORDER 019
Work Order 1
= CDM Smith performed project management, staffing, preparation of monthly
progress report and financial monitoring.
= Communicated with the USACE and USEPA on technical and administrative
issues.

Work Order 2

= CDM Smith submitted a draft UFP-QAPP on December 5, 2014.

= CDM Smith performed oversight of PRP data gap investigation and collected split
samples.

= CDM Smith reviewed PRP Field change notifications and provided comments.

2. Anticipated Problems and Recommended Solutions —
= None

3. Problems Resolved —
= None

4. Deliverables Submitted

Deliverable Title Date Submitted
Comments on the Baseline Human Health Risk Assessment  January 29, 2014
Compilation of PRP responses to comments on the Site February 26, 2014

Characterization Report
Follow-up Comments on the Baseline Human Health Risk March 4, 2014

Assessment

Comments on the revisions to the Baseline Human Health April 14 and 23, 2014
Risk Assessment

HHRA revised with EPA comments June 20, 2014

Draft Quality Assurance Project Plan for Oversight of the Data
Gap Investigation at the Rolling Knolls Landfill
Superfund Site December 5, 2014





Upcoming Events/Activities Planned — CDM Smith will continue on the following

activities:

= Provide technical support for ongoing project tasks.

= Perform oversight of sampling activities and collect split samples for pore water
sample locations.

Key Staffing Changes — None

. Schedule — The period of performance is ending on January 13, 2019.

Budget —The budget for this Task Order is as follows:
e Task Order 6424.019 Approved Budget - $159,190 / Authorized Limit -
$159,190. See attached table and burn rate charts for expenditure details





WA No. 6424 - Task Order No. 019 / WAD No. 01

RI/FS Oversight
ROLLING KNOLLS LANDFILL
Contract No. : W912DQ-11-D-3004

December 2014

. % funded
WO No. Task Description Negotiated Funded amount COStS.tO be Amount to ECAC Earned
Amount Invoiced . Value
be Invoiced

WO 1 Project Administration $40,377 $40,377 $20,469 50.69% $40,377

WO 2 Review FSP,UFP QAPP &SSHP $108,429 $108,429 $103,237 95.21% $108,429

WO 3 Fee $10,384 $10,384 $8,632 83.13% $10,384

TOTAL $159,190 $159,190 $132,338 83.13% $159,190 83%
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